

LOTTO PR STEP-BY-STEP EXECUTION PLAN (v2 FIXED)

Critical Fixes Applied

- Runtime Switch (PR-08) merged with Admin/ACL/Route Sync (PR-09) → ATOMIC DEPLOY
- Audit Gate unified → mismatch must be 0 ONLY
- Permission UI migration explicitly defined
- Validation order includes final persist step

PR-01 Schema

Add payout field to:

- lotto_market_bet_settings
- lotto_draw_bet_settings

PR-02 Backfill

Deterministic rule:

- filter active
- order by updated_at DESC, id DESC
- pick first

Generate report:

- success
- ambiguity
- missing

Cutover blocked if coverage < 100%

PR-03 Resolver

Create LottoConfigResolver
(No runtime usage yet)

PR-04 Snapshot

DrawService snapshots:

- payout
- min_bet
- max_bet
- max_per_number

PR-05 Shadow Mode

Dual-read:

- legacy vs global

Log mismatch:

- payout
- limits

PR-06 Permission Migration

Migrate:
MemberLottoPermission → member_lotto_market_policies

Switch runtime to SINGLE source

Update:
- controller
- datatable
- views

PR-07 Audit Gate

Must pass ALL:
- payout coverage = 100%
- mismatch = 0
- no override dependency

PR-08 + PR-09 ATOMIC (CRITICAL)

Runtime Switch + Admin Sync MUST deploy together

Includes:
- BetService switch to global resolver
- Admin routes/menu/ACL update
- Remove member_rate_plans UI

Validation order:
1. load draw
2. draw open
3. permission
4. market active
5. bet type
6. block
7. min/max
8. max_per_number
9. exposure
10. persist ticket

Partial deploy = INVALID

PR-10 API

Remove member override fields
Keep structure stable

PR-11 Cleanup

Remove:
- MemberLottoPermission
- RatePlan

Drop tables (final phase)

Deployment Rule

Atomic deploy required for PR-08+09
Audit gate MUST pass before switch